COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 21/ 2021

ESTI MATE SUMVARY 15:40: 34
CONTI D C21776 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 21776-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 74.0 DAYS TIME ALLOW 75 WORK DAYS
US 50 MP 387 TO MP 397 PERCENT TI ME: 98. 67 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO STRO505- 049
US50B LAS ANI MAS RESURFACE - W deni ng for Passing Lanes

NAME OF ROAD:

PRQIECT COUNTI ES: BENT OTERO
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 21/ 2021 DATE TI ME STARTED 01/26/2021
P.O. BOX 566 DATE LET 01/ 07/ 2021 DATE WORK BEGAN 03/ 08/ 2021
DATE AWARDED 01/ 15/ 2021 DATE TI ME SToPpPeD 09/21/2021
DATE CONTRACT EXECUTED 01/26/2021 DATE ACCEPTED 09/ 21/ 2021
CANON CI TY CO 81215- 05! (719) 275- 4555 DATE NOTI CE TO PROCEED 01/26/2021
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 4,691, 769. 32 PARTI Cl PATI NG $  4,687,269.32 $ 32, 201. 00
AWARD PRQJECT AMT: $  4,636,611.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 90% TOTAL EARNI NGS 4,687, 269. 32 32,201.00
FUNDS AVAI LABLE: $ 4,500.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,687, 269. 32 32,201. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -69,549. 17 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,617, 720. 15 32, 201. 00
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,617, 720. 15 32, 201. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 35,7251.705 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21776-BID ESTI MATE RUN 09/ 21/ 2021
PRQJECT: STR0505- 049 ESTI MATE NO 0005 15: 40: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 0.830 0.830
ACRE 0. 000 0. 00
36, 000. 00000 0. 830 29, 880. 00
0010 202-00010 Renoval of Tree 25. 000 25. 000
EACH 0. 000 0. 00
1, 400. 00000 25. 000 35, 000. 00
0015 202-00090 *Renoval of Delineator 356. 000 356. 000
EACH 0. 000 0. 00
5. 00000 356. 000 1, 780. 00
0020 202-00210 Renoval of Concrete Pavenent 161. 000 161. 000
SY 0. 000 0. 00
180. 00000 161. 000 28, 980. 00
0025 202-00220 Renoval of Asphalt Mat 1, 103. 000 951. 000
SY 152. 000 2,128.00
14. 00000 1, 103. 000 15, 442. 00
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 281, 157. 000 281, 157. 000
SY 0. 000 0. 00
1. 50000 281, 157. 000 421, 735. 50
0033 202-00251 Rem Pvnt Mar ki ng (Asph Groovi ng) 51, 422. 000 51, 422. 000
SF 0. 000 0. 00
0. 81000 51, 422. 000 41, 651. 82
0035 202-00810 *Rermoval of Ground Sign 56. 000 56. 000
EACH 0. 000 0. 00
100. 00000 56. 000 5, 600. 00
0040 202-00821 *Renpoval of Sign Panel 11. 000 11. 000
EACH 0. 000 0. 00
70. 00000 11. 000 770. 00
0045 202-01130 *Rermoval of Guardrail Type 3 4,177.000 4,177.000
LF 0. 000 0. 00
4. 00000 4,177.000 16, 708. 00
0050 202-01300 *Renpval of End Anchorage 28. 000 28. 000
EACH 0. 000 0. 00

500. 00000 28. 000 14, 000. 00



CONTI D: C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21776-BI D ESTI MATE RUN 09/ 21/ 2021
PRQJECT: STRO505- 049 ESTI MATE NO 0005 15: 40: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-05008 *Sawi ng Concrete (8 Inch) 1, 021. 000 1, 021. 000
LF 0. 000 0. 00
10. 00000 1, 021. 000 10, 210. 00
0060 202-05026 *Sawi ng Asphalt Material (6 Inch) 2,128. 000 1, 930. 000
LF 198. 000 594. 00
3. 00000 2,128. 000 6, 384. 00
0065 203-00010 Uncl assified Excavation (Conplete In Place) 1, 265. 000 1, 223. 000
CcY 42.000 1,512. 00
36. 00000 1, 265. 000 45, 540. 00
0070 203-01500 Bl adi ng 13. 000 5. 000
HOUR 8. 000 1, 040. 00
130. 00000 13. 000 1, 690. 00
0075 203-01510 Backhoe 4. 000 2.000
HOUR 2.000 250. 00
125. 00000 4.000 500. 00
0080 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0085 206- 00065 Structure Backfill (FlowFill) 42.200 42.200
cY 0. 000 0. 00
260. 00000 42. 200 10, 972. 00
0090 207-00700 Topsoil (Onsite) 523. 000 523. 000
cY 0. 000 0. 00
40. 00000 523. 000 20, 920. 00
0095 207-00704  Subgrade Soil Preparation 5, 816. 000 5, 816. 000
Sy 0. 000 0. 00
11. 00000 5, 816. 000 63, 976. 00
0100 208-00013 Erosi on Log Type 1 (20 Inch) 460. 000 460. 000
LF 0. 000 0. 00
11. 00000 460. 000 5, 060. 00
0105 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00

1, 000. 00000 1. 000 1, 000. 00



CONTI D: C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21776-BI D ESTI MATE RUN 09/ 21/ 2021
PRQJECT: STRO505- 049 ESTI MATE NO 0005 15: 40: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0120 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0125 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0130 212-00006  *Seeding (Native) 1. 200 1. 200
ACRE 0. 000 0. 00
19, 000. 00000 1. 200 22, 800. 00
0135 212-00032 *Soi | Condi tioni ng 1.200 1. 200
ACRE 0. 000 0. 00
22, 000. 00000 1. 200 26, 400. 00
0140 213-00002 *Milching (Wed Free Hay) 1. 200 1. 200
ACRE 0. 000 0. 00
16, 000. 00000 1. 200 19, 200. 00
0145 213-00061 *Mul ch Tackifier 250. 000 250. 000
LB 0. 000 0. 00
6. 00000 250. 000 1, 500. 00
0150 240-00010 Renopval of Nests 4. 000 4.000
HOUR 0. 000 0. 00
80. 00000 4. 000 320. 00
0155 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0160 304-06007  Aggregate Base Course (C ass 6) 335. 000 301. 000
Ccy 34.000 1,224.00

36. 00000 335. 000 12, 060. 00



CONTI D: C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21776-BI D ESTI MATE RUN 09/ 21/ 2021
PRQJECT: STRO505- 049 ESTI MATE NO 0005 15: 40: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 304-08002  Aggregate Base Course (Shoul der Material) 529. 000 527. 000
CcY 2.000 80. 00
40. 00000 529. 000 21, 160. 00
0170 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 550. 830 471. 130
TON 79.700 11, 158. 00
140. 00000 550. 830 77,116. 20
0175 403-34771 Hot M x Asphalt (Grading SX) (75) (PG 76-28) 27,519. 150 27,519. 150
TON 0. 000 0. 00
84. 00000 27,519. 150 2,311, 608. 60
0180 411-10255 Emul si fied Asphalt (Slow Setting) 12, 657. 000 12, 637. 000
GAL 20. 000 80. 00
4. 00000 12, 657. 000 50, 628. 00
0185 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 176. 000 176. 000
LF 0. 000 0. 00
135. 00000 176. 000 23, 760. 00
0190 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 4, 225. 000 4,225. 000
LF 0. 000 0. 00
33. 00000 4,225.000 139, 425. 00
0190 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0195 606- 02003 *End Anchorage (Nonfl ared) 28. 000 28. 000
EACH 0. 000 0. 00
3, 700. 00000 28. 000 103, 600. 00
0195 MATERI AL ALLOWANCE Cuardrail End Treat 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0200 612-00001 *Del i neator (Type I) 281. 000 281. 000
EACH 0. 000 0. 00
21. 00000 281. 000 5,901. 00
0205 612-00002 *Del i neator (Type I1l) 119. 000 119. 000
EACH 0. 000 0. 00

23. 00000 119. 000 2,737.00



CONTI D: C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21776-BI D
PRQIECT STR0O505- 049 ESTI MATE NO 0005
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0210 612-00003 *Del i neator (Type II1) 59. 000
EACH
24.00000
0215 614-00011 *Sign Panel (Class |) 258. 000
SF
21. 00000
0220 614-00012 *Sign Panel (Cass I1) 634. 000
SF
25. 00000
0225 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 28. 000
EACH
260. 00000
0230 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 57. 000
Sl i pbase
EACH
460. 00000
0235 614-80390 *Runbl e Strip (Ginding)(Asphalt)(Sinusoidal) 134, 155. 000
LF
0. 20000
0240 625-00000 *Construction Surveying 1. 000
LS
23, 000. 00000
0245 626- 00000 *Mobi | i zati on 1. 000
LS
300, 000. 00000
0250 626-01113 *Public Information Managenent (Tier I11) 115. 000
DAY
55. 00000
0255 627-00008 *Modi fi ed Epoxy Pavenent Marking 797.000
GAL
110. 00000
0260 627-00014 *Pavenent Marking Pai nt (Low Tenperature) 1, 784. 000
GAL

65. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

59. 000
0. 000
59. 000

258. 000
0. 000
258. 000

634. 000
0. 000
634. 000

28. 000
0. 000
28. 000

57. 000
0. 000
57. 000

134, 155. 000
0. 000
134, 155. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

115. 000
0. 000
115. 000

796. 000
1. 000
797.000

1, 784. 000
0. 000
1, 784.000
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ESTI MATE RUN 09/ 21/ 2021

110.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 40: 34

AMOUNT

1, 416.

5,418

15, 850

7,280

26, 220

26, 831.

23,000

300, 000

6, 325

87,670

115, 960

00

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0265 627-01010

0270

627- 30405

0275

630- 00000

0280

630- 00007

0285

630- 00012

0290

630- 80001

0295

630- 80002

0300

630- 80336

0305

630- 80341

0310

630- 80342

0315 630-80348

C21776
21776-BI D
STRO505- 049
| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Information Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
843. 000
SF
36. 00000
425. 000
SF
30. 00000
2,429. 000
HOUR
28. 00000
47.000
DAY
350. 00000
71.000
DAY
1, 100. 00000
0. 000
EACH
800. 00000
2.000
EACH
1, 200. 00000
0. 000
EACH
270. 00000
8. 000
EACH
40. 00000
67. 000
EACH
50. 00000
2.000
EACH

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

843. 000
0. 000
843. 000

425. 000
0. 000
425. 000

2, 393. 000
36. 000
2,429. 000

47.000
0. 000
47.000

68. 000
3. 000
71.000

0. 000
0. 000
0. 000

1. 800
0.200
2.000

0. 000
0. 000
0. 000

7.200
0. 800
8. 000

60. 300
6. 700
67. 000

1. 800
0.200
2.000
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ESTI MATE RUN 09/ 21/ 2021

1,008

3, 300

240.

32

335.

500

.00

.00

00

.00

00

.00

00

.00

00

00

00

15: 40: 34

AMOUNT

30, 348

12,750

68, 012

16, 450

78, 100

2,400

320.

3, 350

5, 000

00

00

00

00

00

.00

00

.00

00

00

00



CONTI D

CAT NO0200

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

630- 80355

630- 80358

630- 80360

630- 80380

630- 85020

700- 70010

700- 70016

700-70018

700- 70019

700-70023

700- 70025

C21776
21776-BI D
STRO505- 049
| TEM
DESCRI PTI ON

ROADWAY

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2. 000
EACH
9, 000. 00000
(c 0. 000
EACH
2, 000. 00000
80. 000
EACH
35. 00000
100. 000
EACH
3. 00000
1. 000
EACH

35, 000. 00000

0. 000

F A
1. 00000
45,108. 110

F A
1. 00000
79, 201. 120

F A
1. 00000
0. 000

F A
1. 00000
8, 000. 000

F A
1. 00000
16, 144. 970

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0.200
2.000

0. 000
0. 000
0. 000

72.000
8. 000
80. 000

90. 000
10. 000
100. 000

0. 900
0. 100
1. 000

0. 000
0. 000
0. 000

45,108. 110
0. 000
45,108. 110

79, 201. 120
0. 000
79, 201. 120

0. 000
0. 000
0. 000

8, 000. 000
0. 000
8, 000. 000

16, 144. 970
0. 000
16, 144. 970
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ESTI MATE RUN 09/ 21/ 2021

1,800

280.

30

3,500

00

.00

00

.00

.00

.00

.00

.00

.00

15: 40: 34

AMOUNT

18, 000

2,800

300

35, 000

45,108

79, 201.

8, 000

16, 144

00

.00

00

00

00

.00

11

12

.00

00

97



CONTI D: C21776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21776-BI D ESTI MATE RUN 09/ 21/ 2021
PRQJECT: STRO505- 049 ESTI MATE NO 0005 15: 40: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70034 F/ A Portable Pan-Tilt-Zoom Camera (reset) 4, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70111  Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,637,769.32 % 29,201.00%$ 4, 633, 269. 32
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
23, 000. 00000 1. 000 23, 000. 00
0400 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0405 620-00020 Sanitary Facility 3. 000 2.000
EACH 1. 000 3, 000. 00
3, 000. 00000 3. 000 9, 000. 00
CAT 0400 CURRENT AMT $ 54, 000. 00 $ 3,000.00 % 54, 000. 00

PRQJECT TOTAL CURRENT AMI $ 4,691,769.32$% 32,201.00%$ 4, 687, 269. 32



